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233-S Roof 
Removal 

BC Crib Acceleration: The drilling of 
the remedial investigation borehole 
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OVERVIEW 
 
This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility D&D, Remainder of Hanford.  
There are three major components to this work scope: 
• Deactivation and Decommissioning (M. B. Lackey); 
• Reliability Projects (M. B. Lackey); and  
• Waste Site Remediation (R. T. Wilde). 
 
This section includes PBS RL-0041, Nuclear Facility D&D, River Corridor Closure Project, until this work scope 
transitions to the new River Corridor Contractor. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2004. 
 

NOTABLE ACCOMPLISHMENTS 
 

Deactivation and Decommissioning 
       
233-S Demolition:  Wall sawing was initiated on January 19, 2004, and the last 
of the four roof slabs was successfully removed on February 11, 2004.  All four of 
the slabs were safely packaged, transported, and off-loaded at the Environmental 
Restoration and Disposal Facility on February 12, 2004.   
 
U Plant Canyon Demolition Ready:  The Feasibility Study/Proposed Plan for the 
Canyon Disposition Initiative (U Plant) is in final legal review by the Environmental 

Protection Agency and the Washington State Department of Ecology.  One comment (regarding applicability of 
Resource Conservation and Recovery Act landfill requirements) is requiring extensive effort to resolve and 
avoid potential precedent-setting impacts on other Hanford projects.  A meeting with the regulators has 
identified a potential path forward, and a final agreement is pending. 
 
224-B and 224-T Demolition:  The 30-day public comment period for the 224-B Engineering 
Evaluation/Cost Analysis (EE/CA) ended in January 2004.  Comments received are being addressed.  The 
Action Memorandum is being developed and is expected to be issued in March 2004.  Field work on 224-B is 
expected to be deferred out of the current contract period as part of the March baseline adjustment.  The 45-
day public review period on the 224-T EE/CA started on January 12, 2004.  Planning for field work is underway 
to enable start of field entries in the third quarter FY 2004. 
 

Reliability Project 
 
Electrical Utilities Bucket Truck Replacement:  This capital equipment 
purchase replaced an existing bucket truck that was over 15 years old and 
routinely out of service, thus unreliable for the Site maintenance needs. The 
replacement vehicle was received on January 13, 2004, and training by the 
vendor was completed on January 21, 2004.  
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Project L-388, Replace 1,700 Feet of Deteriorated Four-Inch Potable Water Line to 242A 
Evaporator/Waste Treatment Plant:  The main piping was installed 
by December 15, 2003.  This project designed and constructed a new 
potable water service in the 200 East Area.  The existing water service is 
greatly undersized and may be leaking in an environmentally-sensitive 
area.  The new 12-inch line will greatly improve the water quality and flow 
in this area.  
 

 
 
 
 
 
 
 
Waste Site Remediation 
 
U Plant Regional Acceleration:  Initiated design for U-Plant waste sites on January 22, 2004. 
 
Burial Ground Sampling and Analysis:  The quarterly report was submitted to RL on January 27, 2004, 
which addressed sampling and vapor extraction activities supporting low-level burial ground operations under 
the administrative order. 

 
BC Crib Acceleration:  The drilling of the remedial investigation borehole at 
the 216-B-26 trench was completed on January 13, 2004.   
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FY 2004 FH FUNDS VS ACTUAL ($000) 

 

RL-0040

$ 75,284 $ 74,308 $ 976
RL-0041

$ 13,224 $ 10,374 $ 2,850
Total $ 88,508 $ 84,682 $ 3,826

Variance

Nuclear Facility D&D, Remainder of 
Hanford

Nuclear Facility D&D, River Corridor 
Closure

FY 2004 Anticipated 
Funding w/Carryover

FY 2004 Fiscal Year 
Spend Forecast

 
The 300 Area work scope pending transition to the River Corridor Closure contractor is currently reflected in the 
funding for the full year; however, the RL-0041 baseline only reflects work scope through February.  An estimate 
for the 300 Area Surveillance and Maintenance Program was transmitted to RL on January 22, 2004.  RL has 
provided verbal guidance on the work scope to be performed for the remainder of FY 2004.  Baseline Change 
Request FH-2004-006, “Extension of Fluor Hanford FY 2004 Contract Responsibilities for the 300 Area work 
scope pending transfer to the River Corridor Contract,” is being updated for submittal to RL by February 20, 
2004. 

 

FY 2004 SCHEDULE/COST PERFORMANCE ($000) 
 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost 

Variance $

Cost 
Variance 

%
Budget At 

Completion
RL-0040 Nuclear Facility 

D&D, 
Remainder of 
Hanford

24,662 18,997 20,784 -5,665 -23% -1,787 -9% 84,734

RL-0041

Nuclear Facility 
D&D, River 
Corridor 
Closure

3,262 3,241 3,286 -21 -1% -45 -1% 4,798

Total 27,924 22,238 24,071 -5,685 -26% -1,832 -8% 89,532
NOTE:  The above excludes Work for Others associated with these PBSs, as Work for Others is reported in Section H.    
Numbers are rounded to the nearest $K.  
  
Schedule Performance ($-5,685K/-26 %):  The unfavorable schedule variance in the Deactivation and 
Decommissioning Project is primarily due to weather- and technical-related delays at the 233-S demolition 
project.  The revised working schedule reflects an April 15, 2004, demolition to slab-on-grade completion with 
waste packaging and project close-out by June 2004.  Also contributing to the unfavorable schedule variance 
are delays in mobilization and engineering studies at 224-B/224-T/U Plant due to resource availability, delays 
in issuance of the 224-B/224-T EE/CAs due to redirection of the “plug-in” approach, and not starting U Plant 
ancillary facilities activities due to FY 2004 funding reductions. 
 
The unfavorable schedule variance is also attributable to 200 Area Waste Site Cleanup due in part to inclement 
weather in January which delayed the slant borehole drilling (200-PW-1), the drive casing work for U Plant 
Regional Closure, and drilling and sampling activities at BC Cribs (216-B-26).  This work is anticipated to be 
completed during February.  Also contributing to the unfavorable schedule variance is the deferral of work 
scope to support the FY 2004 funding reductions.  This includes some of the Step 2 investigation work for 200-
PW-1; and the pipeline EE/CA, test pit and borehole construction; pipeline design, crib stabilization, and the 
removal/disposal design work for the U Plant Regional Closure. 



PHMC Performance Report                     January 2004 
Section D         Nuclear Facility D&D, Remainder of Hanford & River Corridor  

   

DOE/RL-2000-76, Rev. 39 Facility D&D, Remainder of Hanford & River Corridor D: 5
 
 

 

FY 2004 SCHEDULE/COST PERFORMANCE, CONTINUED 
 
These variances are somewhat offset by a favorable schedule variance in Reliability Projects, which is due to 
positive progress in completion of FY 2003 carryover work scope (Project L-437, Route 11A Road Overlay; and 
Project L-347, Radio Frequency Migration).  
 
Cost Performance ($-1,832K/-8%):  The unfavorable variance for Deactivation and Decommissioning is 
due to 233-S demolition activities being more extensive, thus requiring retention of resources (personnel and 
equipment) for a longer period of time (approximately five months). 
 
The unfavorable cost variance for 200 Waste Site Cleanup is due to Z-9 (200-PW-1) requiring more labor than 
planned due to higher levels of contamination than expected.  The 200-PW-2 Remedial Investigation work that 
was delayed from FY 2003 has had increased equipment replacement costs, increased stand-by time costs, 
and extra sample shipping and packaging costs due to the 21-G-10 field work. 
 
The unfavorable variances are offset by efficiencies in the surveillance and maintenance of facilities and waste 
sites. 
 
The closure services distribution is calculated on a straight-line basis and allocated to each PBS on a per-
month basis.  The cost variance will be corrected with the March Baseline Adjustment with the exception of 
efficiencies. 
 

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 6,163 6,357 7,429 7,976 8,122 6,317 8,112 7,029 6,182 6,704 5,623 13,519

Monthly BCWP 6,113 5,071 5,378 5,677

Monthly ACWP 5,018 6,647 6,679 5,726

FYTD BCWS 6,163 12,520 19,948 27,924 36,046 42,363 50,475 57,504 63,686 70,389 76,012 89,532

FYTD BCWP 6,113 11,184 16,561 22,238

FYTD ACWP  5,018 11,665 18,344 24,071

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04
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MILESTONE ACHIEVEMENT 

PBS MSN Title Type Due Date Actual Date Forecast Date Status Comments

CP01
TRP-03-227     
M-015-41C Submit 200-TW-1 & 200-TW-2 OU 

FS/Proposed Plan to EPA & Ecology HQ 03/31/04 On schedule

CP01
TRP-03-230     
M-015-39B Submit 200-CS-1 Chemical Sewer Group 

RI Report HQ 05/31/04 On schedule

CP01
TRP-03-224     
M-013-00N Submit 1 200 NPL RI/FS (RFI/CMS) Work 

Plan HQ 06/30/04 On schedule

CP01
TRP-03-233     
M-015-43B Submit 200-PW-2 OU RI Report Including 

Past Practice Waste Sites HQ 06/30/04 On schedule

CP01 TRP-03-309  
233-S (PuConcentration Facility) and the 
233-SA (Exhaust Filter Building) 
demolished to slab on grade.

RL 6/30/04 4/15/04 Ahead of schedule

CP01
TRP-03-501     

M-092-11-T01  Complete Dispostion Options for Hanford 
Site Nonradioactive NA RL 09/28/04 On schedule

CP01
TRP-03-236     

M-016-66 Initiate Interm. Des.& Auth for RA at 618-
10&11 HQ 09/30/04 On schedule

CP01
TRP-03-242     
M-015-40C Submit 200-CW-5 U Pond/Z Ditches 

Cooling Water Group FS & Submit HQ 10/31/04 On schedule

CP01
TRP-03-139     
M-013-00O Submit 1 200 NPL RI/FS (RFI/CMS) Work 

Plan HQ 12/31/04 On schedule

CP01
TRP-03-260     
M-015-46A 200 Areaa Chemical Lab Waste OUs 

Remedial investgation Report. HQ 10/31/05 On schedule

CP01
TRP-03-245     
M-015-39C Submit 200-CS-1 Chemical Sewer Group 

FS and Submit PP/Proposed HQ 11/30/05 On schedule

CP01
TRP-03-248     

M-020-39 Submit 216 S-10 Pond and Ditch Closure 
Plan to Ecology HQ 11/30/05 On schedule

CP01
TRP-03-254     
M-015-43C Submit 200-PW-2 OU FS & Proposed 

Plan/Proposed RCRA Permit Mod HQ 12/31/05 On schedule

CP01
TRP-03-257     

M-020-33 Submit Closure/Post Closure Plans for 
216-A-10 Crib, Etc. HQ 12/31/05 On schedule

CP01
TRP-03-263     
M-015-44A 200-MW-1 OU Remedial Investigation 

Report HQ 12/31/05 On schedule

CP01
TRP-03-266     
M-015-46B 200 Area Chemical Laboratory Waste OUs 

Feasibility Study HQ 09/30/06 On schedule

CP01 TRP-03-272 Remediate BC Crib, Trenches, and Control 
Area RL 09/30/06 On schedule

CP01 TRP-03-303  U Plant Regional Closure (high risk waste 
sites) RL 9/30/06 On Schedule

CP01 TRP-03-30C       U-Plant ready for demolition CNTR 9/30/06 On schedule  

CP01 TRP-03-312       224-B (Concentration Facility) demolished 
to slab on grade. RL 9/30/06

The Baseline 
adjustment will 

delete this 
milestone

CP01 TRP-03-315   224-T (Transuranic Storage & Assay 
Facility) demolished to slab on grade. RL 9/30/06 On schedule 

RC06 TRP-04-901     
M-92-15        

Complete Removal and Transfer, and 
Initiate Storage of Phase II 300 Area SCW 
and Materials

EA 9/30/04 9/19/01 Completed ahead 
of schedule  


